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Schedule
 Monday, November 8:

➤ All BSW crates and power supplies replaced

➤ Close NE arch; CPR/CCR work done, but for final checkout

➤ Start BMU Ar/ethane after power supply LOTO

 Tuesday, November 9:
➤ Start solenoid checkout

➤ Start COT Ar/ethane after power supply LOTO

➤ Close north muon wall and east muon wall; move forklift and support to east side

➤ Start east low β quad support installation

 Wednesday, November 10:
➤ BMU with Ar/ethane and HV

➤ BSW crates filled with washed cards and checkout in progress; still need transition
cards

➤ CLC PMT work

➤ East low β quad support loading, Invar bar removal, and alignment

➤ All SA keys back for power supply checkout
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Schedule
 Thursday, November 11:

➤ Main CDF fileserver restored to normal operation with more RAID array storage

➤ COT with Ar/ethane and HV

 Friday, November 12:
➤ All SA keys back for critical device tests until 1600 Saturday
➤ Solenoid on at full field for 5 hours; COT tested under full HV with Ar/Ethane
➤ Begin flushing COT with Ar/CO2

 Monday, November 15:
➤ All cards and transition cards in BSW crates; most tested, some minor work remains
➤ 24/7 process system tech coverage begins
➤ COT Ar/CO2 field on tests with no beam?
➤ Tevatron ramping and cold

 Tuesday, November 16:
➤ CDF alarms tests; power outage due to flammable gas alarm test

 Friday, November 19:
➤ Power supply/interlock testing over weekend; TeV PS commissioning after this

 Wednesday, November 24:
➤ CDF controlled access


